

Why stakeholder management matters more than project management

IDPM Executive Brief No. 03

Successful office projects are not determined by construction alone.

They succeed because the right people are involved at the right time.

Many delays, redesigns and budget increases are not caused by technical problems but by stakeholders who were consulted too late—or not at all.

Every office project affects multiple departments, each with different priorities, expectations and success criteria.

Without structured stakeholder management, conflicting interests emerge during delivery instead of being resolved during planning.

Professional stakeholder management ensures that expectations are aligned, decisions are transparent and project ownership is shared across the organisation.

Projects rarely fail because of poor project plans.

They fail because people were overlooked.

Every project has more stakeholders than you think

Typical office projects involve:

- Executive Management
- Business Units
- Human Resources
- Information Technology
- Facility Management
- Finance
- Procurement
- Legal
- Health & Safety
- Building Management
- External Consultants
- Contractors

Each group views success differently.

Recognising these differences early prevents unnecessary conflict later.

Why stakeholders create risk

Stakeholders become a project risk when:

- expectations are unclear
- responsibilities overlap
- communication is inconsistent
- decisions exclude key users
- departments are consulted too late

Most change requests originate from stakeholders who were never properly engaged.

A structured approach

Stakeholder management should begin before design starts.

For every stakeholder identify:

- their objectives
- their influence
- their decision authority
- their information needs
- when they should be involved

This creates transparency and reduces unnecessary surprises throughout the project.

Executive checklist

Before starting your project, ask:

- ☐ Have all stakeholder groups been identified?
- ☐ Does each stakeholder have a clearly defined role?
- ☐ Is there a communication plan?
- ☐ Are decision makers clearly identified?
- ☐ Are future users involved early?
- ☐ Are conflicting priorities openly discussed?

Independent
Project
Management

Conclusion

Successful projects are built on relationships as much as technical expertise.

Managing stakeholders systematically reduces risk, accelerates decisions and creates stronger support throughout the entire project lifecycle.